

RIPPŌTAI

PROJECT PLANNER

Courtyard residence

S.NO	EXECUTION	DOCUMENTS	DETAILS	STILT
				KITCHEN
1.0	PRE-DESIGN	EXISTING LAYOUT	Measured layout	—
2.0	PRE-DESIGN	PROPOSED LAYOUT	LAYOUT FINALISATION	—
3.0	PRE-DESIGN	REFERENCE PRESENTATION & MOODBOARD		—
4.0	PRE-DESIGN	PITCH PROPOSAL		—
5.0	PRE-DESIGN	CONCEPT DESIGN 01-3D		—
6.0	DESIGN	CONCEPT DESIGN 02-3D	WITH MATERIAL	—
7.0	DESIGN	DESIGN DEVELOPMENT 01		—
8.0	DESIGN	DESIGN DEVELOPMENT 02	WITH MATERIAL	—
9.0	MATERIAL SELECTION		TILE SELECTION	—
10.0	MATERIAL SELECTION		FLOORING	—
11.0	MATERIAL SELECTION		FURNITURE + MILL WORK	—
12.0	MATERIAL SELECTION		FURNITURE + MILL WORK-MATERIAL SELECTION	—
13.0	MATERIAL SELECTION		STONE JAMBS	—
14.0	MATERIAL SELECTION		WALL PAINTS	—
15.0	MATERIAL SELECTION		LOOSE FURNITURE	—
16.0	MATERIAL SELECTION		ARCHITECTURAL LIGHTING(INCLUDING FANS)	—
17.0	MATERIAL SELECTION		APPLIANCES	—
18.0	MATERIAL SELECTION		WALL HIGHLIGHTERS	—
19.0	MATERIAL SELECTION		SOFT FURNISHING	—

RIPPŌTAI

PROJECT PLANNER

Courtyard residence

S.NO	EXECUTION	DOCUMENTS	DETAILS	STILT
				KITCHEN
20.0	MATERIAL SELECTION		DÉCOR SELECTION	—
21.0	TENDER DRAWINGS	BUILDING LAYOUT	FLOOR LAYOUT + DEMOLITION LAYOUT	—
22.0	TENDER DRAWINGS	BUILDING SECTION & ELEVATION		—
23.0	TENDER DRAWINGS	CIVIL LAYOUT		—
24.0	TENDER DRAWINGS	ELECTRICAL LAYOUT		—
25.0	TENDER DRAWINGS	PLUMBING LAYOUT		—
26.0	TENDER DRAWINGS	AC/HVAC LAYOUT		—
27.0	WORKING DRAWINGS	DEMOLITION DETAILING		—
28.0	WORKING DRAWINGS	CIVIL DETAILING + STRUCTURE LAYOUT		—
29.0	WORKING DRAWINGS	DOOR WINDOW SCHEDULE + STONE JAMBS		—
30.0	WORKING DRAWINGS	FLOOR LAYOUT & FLOORING DETAILS		—
31.0	WORKING DRAWINGS	BATHROOM DETAILS		—
32.0	WORKING DRAWINGS	CEILING LAYOUT AND DETAILING		—
33.0	WORKING DRAWINGS	WALL ELEVATION		—
34.0	WORKING DRAWINGS	FIXED FURNITURE DETAILS	KITCHEN	—
35.0	WORKING DRAWINGS	FIXED FURNITURE DETAILS	TV UNIT	—
36.0	WORKING DRAWINGS	FIXED FURNITURE DETAILS	WARDROBE	—
37.0	WORKING DRAWINGS	FIXED FURNITURE DETAILS	STORAGE	—
38.0	WORKING DRAWINGS	FIXED FURNITURE DETAILS	CROCKERY	—

RIPPŌTAI

PROJECT PLANNER

Courtyard residence

S.NO	EXECUTION	DOCUMENTS	DETAILS	STILT
				KITCHEN
39.0	WORKING DRAWINGS	FIXED FURNITURE DETAILS	BAR UNIT	—
40.0	WORKING DRAWINGS	FIXED FURNITURE DETAILS	BED BACK	—
41.0	SITE PREPRATION	DEMOLITION		—
42.0	SITE PREPRATION	SITE CLEARING		—
43.0	SITE PREPRATION	SOIL TESTING		—
44.0	SITE PREPRATION	WATER TABLE TEST		—
45.0	SITE PREPRATION	DRAINAGE TEST		—
46.0	SITE PREPRATION	EXCAVATION		—
47.0	CIVIL WORK	FOUNDATION		—
48.0	CIVIL WORK	COLUMN & BEAM LAYING		—
49.0	CIVIL WORK	SLAB + SERVICE CORE		—
50.0	CIVIL WORK	SHUTTERING/FOAM WORK	CONCRETE & RCC	—
51.0	CIVIL WORK	WALLING		—
52.0	CIVIL WORK	ELECTRICAL		—
53.0	CIVIL WORK	PLUMBING		—
54.0	CIVIL WORK	MECHANICAL		—
55.0	CIVIL WORK	DOOR FRAME WORK		—
56.0	CIVIL WORK	BATHROOM WATERPROOFING		—
57.0	CIVIL WORK	TERMITE TREATMENT		—

RIPPŌTAI

PROJECT PLANNER

Courtyard residence

S.NO	EXECUTION	DOCUMENTS	DETAILS	STILT
				KITCHEN
58.0	FIT OUTS	METAL WORK		—
59.0	FIT OUTS	FLOORING		—
60.0	FIT OUTS	BATHROOM TILES		—
61.0	FIT OUTS	STONE JAMBS		—
62.0	FIT OUTS	FALSE CEILING		—
63.0	FIT OUTS	MILL WORK	KITCHEN, BED BACK,WARDROBE & STORAGE	—
64.0	FIT OUTS	ELECTRICAL	LIGHT INSTALLATION	—
65.0	FIT OUTS		SWITCH BOARDS	—
66.0	FIT OUTS	WALL PANELLING		—
67.0	FIT OUTS	PAINT	1ST BASE COAT + PRIMER	—
68.0	FIT OUTS		DOOR PAINT/POLISH	—
69.0	FIT OUTS	ELECTRICAL	AC INTALLATION	—
70.0	FIT OUTS	STONE POLISH		—
71.0	FINISHING	PAINT	2ND COAT	—
72.0	FINISHING	WINDOW INSTALLATION		—
73.0	FINISHING	CP FITTINGS & SANITARY		—
74.0	FINISHING	HARDWARE INSTALLATION		—
75.0	FINISHING	PAINT	FINAL PAINT COAT	—
76.0	FINISHING	ELECTRICAL	METER INSTALLATION	—

RIPPŌTAI

PROJECT PLANNER

Courtyard residence

S.NO	EXECUTION	DOCUMENTS	DETAILS	STILT
				KITCHEN
77.0	FINISHING	CLEANING		—
78.0	SNAG & HANDOVER	SNAG LIST		—
79.0	SNAG & HANDOVER	DEEP CLEANING AND STYLING		—