

Project Summary

Bansal Villa — a project in Noida. Project code: —. Progress: 94%. Delivered by BUILDCON's team over the planned execution window.

Scope of Work

Complete interior/architectural fit-out including civil work, flooring, electrical, plumbing, painting, false ceiling, furniture and joinery, HVAC, and final commissioning. All materials as per approved BOQ.

Approved BOQ Reference

The final approved Bill of Quantities (V1 or later) is included as part of the handover package. Selected vendor quotations for each work category are attached for future reference.

Vendor & Contractor List

List of engaged vendors is attached separately. Warranty periods and contact details are recorded for each engaged vendor.

Warranties & Maintenance

Individual warranty certificates from manufacturers/vendors are compiled. Standard warranty period is 12 months on workmanship. Maintenance recommendations are included in the client handover note.

Client Sign-off

Client acceptance is captured either physically or digitally via the BUILDCON client portal magic link. On acceptance, this project moves to 'Completed' status.

Handover Checklist

#	Document	Status
1	Signed Agreement	✓ Available
2	Client Brief	✓ Available
3	Site Reki Report	✓ Available
4	Pitch Deck	✓ Available
5	Scope of Work	✓ Available
6	Time & Cost Sheet	✓ Available
7	Approved BOQ (Final)	✓ Available
8	Approved Quotations	✓ Available
9	Working Drawings	✓ Available
10	Snag List Cleared	✓ Available
11	Final Inspection Report	✓ Available
12	Warranty Certificates	✓ Available
13	Vendor Contact List	✓ Available
14	Handover Note	✓ Available
15	Client Feedback Form	Pending

This compiled document is generated by BUILDCON ERP for project handover. It excludes internal drafts, rejected BOQ versions, non-selected quotations, internal notes and vendor comparison sheets. Only client-approved documents are included.

For BUILDCON

Authorized Signatory

For Client — Bansal Family

Client Signature & Stamp