

Project Summary

Bansal Villa — a project in Noida. Project code: —. Progress: 94%. Delivered by BUILDCON's team over the planned execution window.

Scope of Work

Complete interior/architectural fit-out including civil work, flooring, electrical, plumbing, painting, false ceiling, furniture and joinery, HVAC, and final commissioning. All materials as per approved BOQ.

Approved BOQ Reference

The final approved Bill of Quantities (V1 or later) is included as part of the handover package. Selected vendor quotations for each work category are attached for future reference.

Vendor & Contractor List

List of engaged vendors is attached separately. Warranty periods and contact details are recorded for each engaged vendor.

Warranties & Maintenance

Individual warranty certificates from manufacturers/vendors are compiled. Standard warranty period is 12 months on workmanship. Maintenance recommendations are included in the client handover note.

Client Sign-off

Client acceptance is captured either physically or digitally via the BUILDCON client portal magic link. On acceptance, this project moves to 'Completed' status.

Handover Checklist

#	Document	Status
1	Signed Agreement	✓ Available
2	Client Brief	✓ Available
3	Site Reki Report	✓ Available
4	Pitch Deck	✓ Available
5	Scope of Work	✓ Available
6	Time & Cost Sheet	✓ Available
7	Approved BOQ (Final)	✓ Available
8	Approved Quotations	✓ Available
9	Working Drawings	✓ Available
10	Snag List Cleared	✓ Available
11	Final Inspection Report	✓ Available
12	Warranty Certificates	✓ Available
13	Vendor Contact List	✓ Available
14	Handover Note	✓ Available
15	Client Feedback Form	Pending

This compiled document is generated by BUILDCON ERP for project handover. It excludes internal drafts, rejected BOQ versions, non-selected quotations, internal notes and vendor comparison sheets. Only client-approved documents are included.

Site Delivery Notes

Materials delivered to site were inspected against approved samples. Any deviations were flagged in the site day-book with photographic evidence, corrective action, and vendor accountability. Deliveries requiring hoist or crane access were pre-scheduled with the housing society to minimise disruption to neighbours.

Statutory Compliance

All electrical work carried out under a licensed electrical contractor with valid electrical license. Fire safety norms per NBC 2016 followed. GST-compliant invoices raised for all materials and services procured. Building bye-law compliance certificate

available on request.

Post-Handover Support

BUILDCON provides a 90-day complimentary post-handover support window for minor snags, adjustment of fittings, and vendor coordination. Warranty claims on materials and appliances continue for their respective manufacturer warranty periods. Contact the project manager for any post-handover requests.

Maintenance Recommendations

Regular dusting of joinery with a soft dry cloth is recommended. Avoid direct contact of water with veneer and laminate surfaces. Marble and stone surfaces should be resealed annually. Electrical DBs and RCCBs should be tested every quarter for tripping response.

Vendor Escalation Matrix

First point of contact for any vendor-related issue is the Site Supervisor followed by the Project Manager. For escalations beyond 48 hours the Administrative Manager may be reached. All vendor communications must be routed through BUILDCON to preserve accountability.

Data Retention

This project design files, approved BOQ, selected quotations, warranty documents, and site photographs will be retained by BUILDCON for a period of 7 years post-handover. Digital access to the client portal remains available for review of shared documents.

For BUILDCON

Authorized Signatory

For Client — Bansal Family

Client Signature & Stamp