



RIPPŌTAI

PAYMENT SCHEDULE

PROJECT: PINK APPARTMENT

ADDRESS: 49 PINK APPARTMENT, PASCHIM VIHAR

CLIENT:

PRINCIPLE ARCHITECT: SAGAR CHHABRA

PROJECT LEAD: SARTHI JANGRA

07

100%

Payment milestones from booking to handover

Of contract value, exclusive of GST and variations

PAYMENT RELEASE – AGAINST PHASES

M1	BOOKING & MOBILISATION	15%
M2	MEP & WATERPROOFING	20%
M3	TILING & POP	20%
M4	MILL WORK & JOINERY	20%
M5	FIXTURES & FITTINGS	10%
M6	PAINT & POLISH	10%
M7	SNAGGING & HANDOVER	5%

ON HANDOVER

Milestone detail

	MILESTONE	COVERAGE & RELEASE TRIGGER	SHARE
01	Booking & Mobilisation	Confirmation of the project and mobilisation of the site team. Covers site protection, initial procurement of core materials, and setting up of storage and access. DUE ON SIGNING – BEFORE SITE START	15%
02	MEP & Waterproofing	Released before Phase 01 is mobilised. Covers waterproofing of wet areas and terraces, air-conditioning piping and ducting, concealed wiring and conduiting, and plumbing lines. PARALLEL – OVERALL MATERIAL SELECTION	20%
03	Tiling & POP	Released before Phase 02 is mobilised. Covers floor and wall tiling, stone and dado work, POP punning, false ceiling framing and cove detailing as per the approved ceiling layout. PARALLEL – LOOSE FURNITURE FINALISATION	20%
04	Mill Work & Joinery	Released before Phase 03 is mobilised. Covers modular kitchen, wardrobes, vanities and site-fabricated mill work as per approved drawings and finish samples, with the first coat of paint. INCLUDES – PAINT 1ST COAT	20%
05	Fixtures & Fittings	Released before Phase 04 is mobilised. Covers light fixtures, electrical fittings and appliances, CP fittings and sanitaryware, hardware and accessories, with testing and commissioning.	10%
06	Paint & Polish	Released before Phase 05 is mobilised. Covers the final coat of paint on all walls and ceilings, polishing of wood work and veneer surfaces, touch-ups and finishing of edges and joints.	10%
07	Snagging & Handover	Retained until the snag list is jointly signed off. Released against closure of every recorded item, deep cleaning, final walkthrough and handover of keys, warranty cards and as-built drawings. SITE IS NOT HANDED OVER UNTIL SNAGS ARE CLOSED	5%
TOTAL CONTRACT VALUE			100%

CONTRACT VALUE	GST	TOTAL PAYABLE
₹ _____	Extra as applicable	₹ _____

Terms & Conditions

01 Basis of this schedule

This Payment Schedule is to be read together with the Plan of Action and the signed Agreement for the project. Where a percentage is stated, it is of the total contract value recorded above and is exclusive of GST, variations and client-supplied items.

02 Release before mobilisation

Each milestone falls due before the corresponding phase is mobilised at site. In line with the Plan of Action, mobilisation of the next phase is subject to the corresponding milestone payment being cleared.

03 Invoicing and due date

Every milestone will be intimated in writing with a stage note and an invoice. Payment is due within three working days of the invoice date. Work already in progress continues uninterrupted only against timely release.

04 Mode of payment

All payments are to be made by NEFT, RTGS or cheque in favour of the Rippotai account printed on the invoice. Cash payments, and payments made directly to any worker, supervisor or vendor at site, will not be recognised against this contract.

05 Taxes

All figures are exclusive of GST. GST and any other statutory levy will be charged additionally at the rate prevailing on the date of invoice.

06 Mobilisation advance

The booking and mobilisation amount is non-refundable and is adjusted against the final milestone. Site mobilisation begins only after it is received in full.

07 Delay in release

If a payment is delayed beyond seven days from its due date, work at site may be paused. The timeline will stand extended day for day, together with three days for remobilisation, and the revised handover date will be intimated in writing.

08 Interest on overdue amounts

Any amount outstanding beyond fifteen days from its due date will attract interest at 1.5% per month on the overdue amount until cleared.

09 Variations in scope

Any change in layout, specification or scope after a phase has commenced is a variation. Its cost and time implication will be shared in writing and, once approved, is billed at 100% in advance of procurement. Variations do not form part of the percentages set out above.

10 Client-supplied items

Items procured directly by the Client are to reach site as per the agreed schedule. Delay, shortfall or damage in such items is not attributable to Rippotai and does not affect a milestone that has already been achieved.

11 Retention and snag closure

The final 5% is retained until the snag list has been jointly signed off, the premises deep cleaned, and keys, warranty cards, appliance manuals and as-built service drawings handed over.

12 Title of materials

Ownership of material delivered at site passes to the Client only on full payment of the corresponding milestone.

13 Suspension by the Client

If works are suspended by the Client for more than thirty days, all milestones achieved till that date become immediately payable, along with the cost of material already procured, fabricated or stored for the project.

14 Post-handover defects

Issues reported after handover fall under the defect liability terms of the signed Agreement and not under the snagging milestone of this schedule.

15 Circumstances beyond control

Statutory construction restrictions, labour strikes, extreme weather, transport disruption and unavailability of specified material are beyond our control. Timelines extend proportionately, with prior intimation; milestones already achieved remain payable.

16 Jurisdiction

Any dispute will first be attempted to be settled amicably between the parties, failing which it will be subject to the exclusive jurisdiction of the courts at Delhi.

The Client confirms having read and accepted the milestones, percentages and terms set out in this schedule, which forms an integral part of the Plan of Action and the signed Agreement for this project.

FOR RIPPOTAI

ACCEPTED BY THE CLIENT

Authorised Signatory
Name · Sagar Chhabra
Date · _____

Client Signature
Name · _____
Date · _____

